
Typical DNR Permit to Mine Timeline for Projects Undergoing an EIS in 
Minnesota 

 
 
 
 
 
 
Pre-application       Public Notice of           Public Informational       
and Site Visit          Public Informational            Meeting   
(Nonferrous Only)      Meeting         (Nonferrous Only)                  
                    (Nonferrous Only)                                    
                       
       
                     30 days 
 
 

                                
            
            
 
 
Technical           Permit               Application          Notice of Availability                  Last Notice of  
Studies              Application        Deemed              of Permit Application     Availability of  
for EIS               Received          Complete            Published Weekly for                Permit Application 
                            4 Consecutive Weeks  Published 
                       
       
                          21 days                
 
 
                         
 
 
 
        Opportunity for Public to                  Permit  
        File Objections                                        Resolution of Objections  Issuance 
                      
           
 30 days  
            
    
 

             
 
 
 
 
 
 
 
 
NOTES: 

Permit will consider EIS 
 

Notice of permit may overlap with the notice of the Final EIS 
 
Variety of administrative/judicial processes available to the public 
 
Permit cannot be issued until the EIS adequacy decision 
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